

City of San Jose

Coyote Valley Specific Plan

CVSP WORK PROGRAM 2008-2009

The work program identifies key work CVSP items by quarter for future Task Force meetings. Please check the CVSP website regularly for any updates.

Public Outreach includes: Stakeholders, Community Meetings, Property Owner Meetings, Technical Advisory Committee (TAC) and other public meetings.

Time Frame	Work Items
January - March 2008	<ul style="list-style-type: none"> ▪ Public outreach and review of Plan Refinement Options (property owners, Technical Advisory Committee (TAC), stakeholders and community meetings) ▪ Task Force review and selection of preferred Plan Refinement ▪ City Council Progress Report on Plan Refinements (revised project description)
April - June 2008	<ul style="list-style-type: none"> ▪ Revised cost estimates ▪ Updated financial feasibility of CVSP ▪ Updated Fiscal Impact study for CVSP ▪ Financing and Implementation Strategy
July - September 2008	<ul style="list-style-type: none"> ▪ Finish Task Force work ▪ Completion of Draft CVSP Zoning ▪ Completion of 2nd Draft CVSP document
October - December 2008	<ul style="list-style-type: none"> ▪ Circulation of revised Draft EIR
January - March 2009	<ul style="list-style-type: none"> ▪ Planning Commission hearing ▪ City Council hearing

Web Site: <http://www.sanjoseca.gov/coyotevalley/>

S:CVSP Mtgs.TASKFORCE/Meeting Schedule/Task Force_Schedule_workplan_1.8.08.doc