

City of San Jose

Coyote Valley Specific Plan

CVSP WORK PROGRAM
 UPDATED 12/06/05

Date	Meeting	Topic
Monday, 12/12/2005	Task Force	Review and discuss: <ul style="list-style-type: none"> – CVSP Updated Work Program – Project Description for EIR – Gavilan College
Monday, 1/9/2006	Task Force	Review and discuss: <ul style="list-style-type: none"> – Draft Affordable Housing Strategy – Approach for Community Health Care Clinics – Agricultural Mitigation Options and Proposed Approach – Draft South Coyote Valley Greenbelt Strategy
Thursday, 1/12/06	Community Meeting	Receive Input on: <ul style="list-style-type: none"> – Project Description for EIR – Agricultural Mitigation Options and Proposed Approach – Other Proposed Policies regarding Affordable Housing, Medical Facilities, Green belt Strategy, etc.
Tuesday, 1/24/06	City Council Fourth Progress Report (Workshop Format)	Consideration of: <ul style="list-style-type: none"> – Updated Work Plan – Plan Refinements – Project Description for EIR – Agricultural Mitigation Options and Proposed Approach – Draft South Coyote Valley Greenbelt Strategy
<i>Late January 2006</i>		<i>Draft Specific Plan available for public review.</i>

Date	Meeting	Topic
Monday, 2/13/2006	Task Force	Review and: <ul style="list-style-type: none"> – Discuss Fiscal Analysis – Finalize Task Force Recommendations on Draft Timing and Logistical Requirements (Items 1-9 from co-chairs' memo) – Discuss Overview of Traffic Policy Options for Coyote Valley
Thursday, 2/15/06	Community Meeting	Receive Input on: <ul style="list-style-type: none"> – CVSP Fiscal Analysis – Task Force Recommendations on Draft Timing and Logistical Requirements
Monday, 2/27/2006	Task Force, if needed	<ul style="list-style-type: none"> – Finalize Task Force Recommendations on Draft Timing and Logistical Requirements (Items 1-9 from co-chairs' memo)
Tuesday, 3/7/06	City Council Fifth Progress Report (Workshop Format)	Consideration of: <ul style="list-style-type: none"> – CVSP Fiscal Report – Draft Timing and Logistical Requirements
Monday, 3/13/06	Task Force	Review and: <ul style="list-style-type: none"> – Finalize Preferred Traffic Policy Option for Coyote Valley – Discuss Draft Specific Plan Chapters 1 (Plan Overview), 2 (Context), and 3 (Vision)
Thursday, 3/16/06	Community Meeting/ Open House	Receive Input on: <ul style="list-style-type: none"> – Draft Traffic Policy – Draft Financing Strategy
Monday, 3/27/06	Task Force	<ul style="list-style-type: none"> – Draft Specific Plan Chapters 4 (Major Plan Elements), 5 (Urban Design – Key Districts), and 6 (Land Use) – Overview of Form-Based Zoning Approach for Coyote Valley
Tuesday, 4/4/06	City Council Sixth Progress Report (Workshop Format)	Consideration of: <ul style="list-style-type: none"> – Preferred Traffic Policy – Other Issues, as appropriate
Monday, 4/10/06	Task Force	Review and discuss: <ul style="list-style-type: none"> – Draft Financing Strategy

Date	Meeting	Topic
Thursday, 4/20/06	Community Meeting/ Open House	Receive Input on: – Draft Specific Plan document
Monday, 4/24/06	Task Force	Review and: – Finalize Draft Financing Strategy – Discuss Draft Specific Plan Chapters 7 (Mobility), 8 (Community Land Uses, Facilities, and Services), and 9 (Infrastructure)
Monday, 5/8/06	Task Force	Review and discuss: – Draft Specific Plan Chapter 10 (Planning Areas), Chapter 11 (Greenbelt Strategy), and 12 (Implementation)
Thursday, 5/11/06	Community Meeting/ Open House	Receive Input on: – Draft Specific Plan document – Draft Coyote Valley Form-Based Zoning Code
Tuesday, 5/16/06	City Council Seventh Progress Report (Workshop Format)	Consideration of: – Draft Specific Plan document – Draft Financing Strategy
Monday, 5/22/06	Task Force	Review and discuss: – Draft Coyote Valley Form-Based Zoning Code
Tuesday, 6/6/06	City Council Eighth Progress Report (Workshop Format)	Consideration of: – Draft Coyote Valley Form-Based Zoning Code
<i>Task Force Recess until Draft EIR is publicly available.</i>		
Monday, 10/16/06	Task Force	Review and discuss: – Major Findings of Draft EIR (<i>tentative</i>) – Potential Plan Refinements, Specific Plan document modifications, and Zoning Code modifications (<i>tentative</i>)
Thursday, 10/26/06	Community Meeting/ Open House	Receive Input on: – Major Findings of Draft EIR – Potential Plan Refinements, Specific Plan document modifications, and Zoning Code modifications

Date	Meeting	Topic
Monday, 10/30/06	Task Force	Review and discuss: <ul style="list-style-type: none"> – Revised Specific Plan – Revised CV Zoning Code – Other CV Elements
Monday, 11/13/06	Task Force	Conclude review and discussion on: <ul style="list-style-type: none"> – Revised Specific Plan – Revised CV Zoning Code – Other CV Elements
Monday, 11/27/06	Task Force	Recommendation on <ul style="list-style-type: none"> – Specific Plan – Zoning Code – Other CV Elements
2007	City Commission Meetings	Comments on <ul style="list-style-type: none"> – Specific Plan – Zoning Code – Other CV Elements
2007	Planning Commission Hearing	Consideration of EIR Recommendation on: <ul style="list-style-type: none"> – Specific Plan – Zoning Code – Other CV Elements
2007	City Council Hearing	Consideration of Appeal of EIR Recommendation on: <ul style="list-style-type: none"> – Specific Plan – Zoning Code – Other CV Elements

\\Pbce005\coyotevalley_specificplan\CVSP Mtgs_TASKFORCE\Meeting Schedule\Task Force_Suggested Process Outline for 2005_11.2005 to 2007_Updated Oct 2005.doc