

City of San Jose
Coyote Valley Specific Plan

CVSP WORK PROGRAM

December 2004 – March 2006

Date	Meeting	Topic
Monday, 12/13/04	Task Force	Discuss/Review: – Refined Conceptual Land Use Plan – Greenbelt Strategy
Thursday, 1/6/05	Community Meeting	Land Use Concepts: – Discuss Land Use Concepts and Design Approaches in Sub Areas of CVSP – Discuss Refined Conceptual Land Use Plan and Greenbelt Strategy
Monday, 1/10/05	Task Force	Land Use Concepts: – Discuss Community Meeting Input, and final discussion on Preferred Land Use Plan – Infrastructure Financing Costs and Programs – Overall Financial Feasibility
Tuesday, 1/25/05 (evening session)	City Council Second Progress Report	Council consideration of: – Draft Land Use Concept and Overall Financial Feasibility
Monday, 2/7/05	Task Force	– CVSP Market Study in context of other workplace policy efforts in San Jose – Approach to EIR
February/March 2005	Early Consultation Meetings on EIR	– Discuss approach to EIR and obtain comments
Monday, 3/14/05	Task Force	– Review comments received at early consultation meetings

Date	Meeting	Topic
Tuesday, 4/5/05 (evening session)	City Council Third Progress Report	Answer questions raised at Second Progress Report: <ul style="list-style-type: none"> – CVSP in context of other workplace policy efforts – Approach to EIR
Monday, 4/11/05	Task Force	Specific Plan Development, review and discuss: <ul style="list-style-type: none"> – Draft goals and policies regarding several topic areas (e.g., land use, transportation, etc.) Distribute Notice of Preparation for EIR
April/May	Task Force and Community	EIR Scoping Meeting
Monday, 5/9/05	Task Force	Specific Plan Development, review and discuss: <ul style="list-style-type: none"> – Draft goals and policies in other topic areas (e.g., infrastructure, community facilities, Greenbelt, etc.) – Approach to Financing Strategy – Approach to Coyote Valley Zoning and Design Guidelines Review draft results of Fiscal Impact Study
Thursday, 5/26/05	Community Meeting	Update on: <ul style="list-style-type: none"> – Specific Plan goals and policies – Greenbelt Strategy – Financing Strategy – Fiscal Impact Study
Tuesday, 6/7/05 (evening session)	City Council Fourth Progress Report	Review results of Fiscal Impact Study
Monday, 6/13/05	Task Force	Review and discuss: <ul style="list-style-type: none"> – Proposed Specific Plan implementation measures, including Greenbelt Strategy – Draft elements of the Zoning Code and Design Guidelines

Date	Meeting	Topic
July	Community Meeting	Update on Specific Plan, Zoning Code, and Design Guidelines
Monday, 8/8/05	Task Force	Review and discuss: – Draft Specific Plan, Design Guidelines and Zoning Code documents
September	Community Meeting	Review and discuss: – Draft Specific Plan, Design Guidelines and Zoning Code documents
Monday, 9/12/05 EIR Circulation Begins	Task Force	Continue review and discussion of: – Draft Specific Plan, Design Guidelines and Zoning Code documents Distribute EIR to Task Force
Monday, 10/3/05 (If Needed)	Task Force	Review and discuss: – Refined Specific Plan, Design Guidelines and Zoning Code documents
November	Community Meeting	Review and discuss: – Refined Specific Plan, Design Guidelines and Zoning Code documents
Monday, 11/14/05 EIR Circulation Ends	Task Force	Review and discuss: – Refined Specific Plan, Design Guidelines and Zoning Code documents
Tuesday, 12/12/2005	Task Force	Review and discuss: – Refined Specific Plan, Design Guidelines and Zoning Code documents Expected Outcome: Recommendation regarding Specific Plan package
January 2006 (If Needed)	Task Force	TBD
January 2006	Various Commissions	Presentation at City and County Commissions

Date	Meeting	Topic
February 2006	Tentative Planning Commission Public Hearing on Specific Plan Package	Expected Outcome: – Planning Commission consideration of Final EIR – Recommendation regarding Specific Plan package to City Council
March 2006	Tentative City Council Public Hearing of Specific Plan Package	Expected Outcome: – Appeal of EIR Certification, if necessary – Consideration of Specific Plan package

\\Pbce005\CoyoteValley_SpecificPlan\CVSP Mtgs_TASKFORCE\Meeting Schedule\Task Force_Suggested Process Outline for 2005_3.13.05.doc