

City of San Jose

Coyote Valley Specific Plan

CVSP SCHEDULE October 2006 – December 2007

Date	Meeting	Time/Location
Monday, 10/30/06	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 11/13/06	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 12/11/06	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 01/22/07	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 02/12/07	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 03/12/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 04/16/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 05/14/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 06/11/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 08/13/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120
Monday, 09/10/2007	Task Force	5:30-7:30 p.m. in City Hall Rooms 118, 119 and 120

*Note: Please check this tentative schedule on our website, as there may be occasional updates.

Major Milestones of the Coyote Valley Specific Plan Process:

- On-going community meetings and other outreach
- December 2006: Initial Draft of Coyote Valley Specific Plan
- March 1, 2007: Draft Environmental Impact Report (DEIR) Circulated for Public Review
(May 1, 2007 Close of the DEIR Public Review Period)
- June through September 2007: Response to EIR Comments, Plan Refinements and Form-Based Zoning
- November 2007: (Tentative date) Planning Commission Public Hearing on the Coyote Valley Specific Plan
- December 2007: (Tentative date) City Council Public Hearing on the Coyote Valley Specific Plan

Website: <http://www.sanjoseca.gov/coyotevalley/>

Last Revised 10/23/06

\\Pbce005\coyotevalley_specificplan\CVSP Mtgs_TASKFORCE\Meeting Summary\TF_48_10.30.06\Task Force_Schedule_Revised_10.23.06
FINAL.doc